
ID Task Name Duration Start Finish
1 RFP Schedule 230 days May 1 '02 Apr 1 '03
2 Complete Design Package for Box -G 103 days May 1 '02 Sep 20 '02

3 Design and Procurement review 0 days Oct 23 '02 Oct 23 '02

4 Issue RFP 0 days Nov 5 '02 Nov 5 '02

5 Complete Design Package for All Others 47 days Sep 23 '02 Nov 28 '02

6 Vendor's Response 5 wks Nov 29 '02 Jan 14 '03

7 Evaluate Responses 2 wks Jan 15 '03 Jan 28 '03

8 Issue Request for BAFO 0 days Jan 28 '03 Jan 28 '03

9 Vendor's Final Response 2 wks Jan 29 '03 Feb 11 '03

10 Place Order 3 wks Feb 12 '03 Mar 4 '03

11 Order Placed 0 days Mar 4 '03 Mar 4 '03

12 Hold Post Award Conferenace 0 days Apr 1 '03 Apr 1 '03
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